

**Implementation Status & Results**  
**Sri Lanka**  
**Sri Lanka - Local Level Nutrition Interventions for the Northern Province - RE (P121571)**

Public Disclosure Copy

Operation Name: Sri Lanka - Local Level Nutrition Interventions for the Northern Province - RE (P121571)      Project Stage: Implementation      Seq.No: 3      Status: ARCHIVED      Archive Date: 26-Jun-2013

Product Line: Recipient Executed Activities      Country: Sri Lanka      Approval FY: 2010  
 Region: SOUTH ASIA      Lending Instrument: Specific Investment Loan  
 Implementing Agency(ies):

**Key Dates**

Board Approval Date 23-Mar-2010      Original Closing Date      Planned Mid Term Review Date      Last Archived ISR Date 19-Nov-2012  
 Effectiveness Date      Revised Closing Date      Actual Mid Term Review Date

**Project Development Objectives**

Project Development Objective (from Project Appraisal Document)

**The project will assist the Government of Sri Lanka's efforts to reduce the compounded effects of the global food and financial crisis on the displaced populations in the Northern Province of Sri Lanka, by reducing malnutrition rates among pregnant and lactating women and children below five years of age.**

Has the Project Development Objective been changed since Board Approval of the Project?

Yes       No

**Component(s)**

Component Name	Component Cost
Supplementary Feeding	1.76
Capacity Building and Community Mobilization	0.41
Community Nutrition Initiatives	0.35
Project Supervision and Monitoring and Evaluation	0.19

**Overall Ratings**

	Previous Rating	Current Rating
Progress towards achievement of PDO	Satisfactory	Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Satisfactory
Overall Risk Rating		

**Implementation Status Overview**

The project continues to make satisfactory progress in the implementation of all project components. The supplementary feeding of targeted pregnant and lactating mothers, infants and young children 0-23 months is being implemented with much success using a local food mix called "Jeevaposha" (life giving nutrition). All trainings and refresher trainings of government officials supporting project implementation and supervision as well as members of women's groups have been completed successfully. Community nutrition activities to

Public Disclosure Copy

reinforce the health and nutrition behavioural change and communication, such as nutrition exhibitions and child-friendly play rooms at home (specific to Kilichnochi) home gardening, animal husbandry, home kitchen improvements and home preparation of Jeevaposha to feed children 2-5 years (specific to Mullativu and Kilichnochi) are being promoted and in some instances supported by the project. The Northern Province Nutrition Cell continues to be effective in managing and supervising the implementation of the project.

**Locations**

No Location data has been entered

**Results**

**Project Development Objective Indicators**

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Prevalence of anemia (Hb < 11.0g/dL) among children 0-23 months	<input type="checkbox"/>	Percentage	Value	61.60		55.40
			Date	04-Jun-2012		31-Jan-2015
			Comments		The mid-term survey is currently being initiated, and results will be available by September 2013	10% reduction from baseline levels
Prevalence of anemia (Hb <11.0 g/dL) among pregnant women	<input type="checkbox"/>	Percentage	Value	44.20		39.80
			Date	04-Jun-2012		31-Jan-2015
			Comments		The mid-term survey is currently being initiated, and results will be available by September 2013	10% reduction from baseline levels
Prevalence of underweight (weight-for-age <-2 SD z-scores) among children 0-23 months	<input type="checkbox"/>	Percentage	Value	31.30		29.70
			Date	04-Jun-2012		31-Jan-2015
			Comments		The mid-term survey is currently being initiated, and results will be available by September 2013	5% reduction from baseline levels

**Intermediate Results Indicators**

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Proportion of children 0-6 months who are exclusively breastfed	<input type="checkbox"/>	Percentage	Value	71.20		81.00
			Date	04-Jun-2012		31-Jan-2015
			Comments		The mid-term survey is currently being initiated, and results will be available by September 2013	15% increase from baseline level

**Data on Financial Performance (as of 08-Apr-2013)**


**Financial Agreement(s) Key Dates**

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P121571	TF-97171	Effective	31-Jan-2011	31-Jan-2011	31-Jan-2011	31-Jan-2015	31-Jan-2015

**Disbursements (in Millions)**

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P121571	TF-97171	Effective	USD	2.73	2.73	0.00	2.55	0.18	94.00

**Disbursement Graph**



**Key Decisions Regarding Implementation**

No new decisions to disclose.

**Restructuring History**

There has been no restructuring to date.

**Related Projects**

There are no related projects.